

Omaha Lead Site
Community Advisory Group Meeting
EPA Update
December 8, 2004

Removal Status

- 257 properties excavated/restored by Corps of Engineers from 1999 - 2002
- 32 properties excavated/restored by EPA in 2002
- 112 properties excavated/restored by EPA in 2003
- ▶ 2004 progress:
 - ▶ 291 properties excavated (+24)
 - ▶ 288 properties backfilled (+24)
 - ▶ 276 properties sodded (+24)

- Project totals as of 11/8/04
 - ▶ 692 properties excavated
 - ▶ 689 properties backfilled
 - ▶ 679 sodded

- 24,992 property sampling results received to date (12/06/04)
- 9,435 property results received to date in 2004
- Approximately 9,700 properties sampled in 2004

- Currently 707 properties assigned for cleanup in 2004
 - ▶ 315 Reassigned to Corps of Engineers for contracting pilot
 - ▶ 275 Sodded – restoration complete
 - ▶ 1 Hydroseeded
 - ▶ 75 Contact with owner pending – access not yet gained
 - ▶ 11 Access provided – cleanup pending
 - ▶ 15 Excavated but not sodded
 - ▶ 4 Access denied by owner
 - ▶ 6 Efforts continuing to locate owner
 - ▶ 5 Non-qualifying (child EBL moved, levels below 400, etc.)