

Omaha Lead Site  
Community Advisory Group Meeting  
EPA Update  
October 13, 2004

Removal Status

- 257 properties excavated/restored by Corps of Engineers from 1999 - 2002
- 32 properties excavated/restored by EPA in 2002
- 112 properties excavated/restored by EPA in 2003
- ▶ 2004 progress:
  - ▶ 231 properties excavated (+12)
  - ▶ 228 properties backfilled (+16)
  - ▶ 224 properties sodded (+19)
  
- Project totals as of 9/28/04
  - ▶ 632 properties excavated
  - ▶ 629 properties backfilled
  - ▶ 625 sodded
  
- 22,257 property sampling results received to date (10/11/04)
- 6,784 property results received to date in 2004
- Approximately 7,000 properties sampled in 2004
  
- Currently 654 properties assigned for cleanup in 2004
  - ▶ 317 Reassigned to Corps of Engineers for contracting pilot
  - ▶ 223 Sodded – restoration complete
  - ▶ 1 Hydroseeded
  - ▶ 75 Contact with owner pending – access not yet gained
  - ▶ 16 Access provided – cleanup pending
  - ▶ 14 Excavated but not sodded
  - ▶ 3 Access denied by owner
  - ▶ 2 Efforts continuing to locate owner
  - ▶ 10 Non-qualifying (child EBL moved, levels below 400, etc.)