

Omaha Lead Site
Community Advisory Group Meeting
EPA Update
September 29, 2004

Removal Status

- 257 properties excavated/restored by Corps of Engineers from 1999 - 2002
- 32 properties excavated/restored by EPA in 2002
- 112 properties excavated/restored by EPA in 2003
- ▶ 2004 progress:
 - ▶ 219 properties excavated (+19)
 - ▶ 212 properties backfilled (+13)
 - ▶ 205 properties sodded (+16)

- Project totals as of 9/28/04
 - ▶ 620 properties excavated
 - ▶ 613 properties backfilled
 - ▶ 606 sodded

- 21,606 property sampling results received to date (9/27/04)
- 6,113 property results received to date in 2004
- Approximately 6,310 properties sampled in 2004

- Currently 639 properties assigned for cleanup in 2004
 - ▶ 318 Reassigned to Corps of Engineers for contracting pilot
 - ▶ 204 Sodded – restoration complete
 - ▶ 1 Hydroseeded
 - ▶ 73 Contact with owner pending – access not yet gained
 - ▶ 14 Access provided – cleanup pending
 - ▶ 14 Excavated but not sodded
 - ▶ 3 Access denied by owner
 - ▶ 2 Efforts continuing to locate owner
 - ▶ 10 Non-qualifying (child EBL moved, levels below 400, etc.)